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BLUE TAG ISSUES (SAS Cable)
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Filter  ( ( Cat="Major Issues' OR Cat='Second-Tier Issues' OR Cat="Quality Management Issues') AND Location like '%shanghai%' AND ( status='"Pending' OR status='Briefing' OR status='"Resolved' OR status="Void'))

Issue No Date Initiated Summary

Location Initiated By

Proposed Resolution/Status

Construction Response Design Response

Cost/CreditMaterial

SMR # Status

Major Issues

96 16-Oct-08 Initiated by NCR ZPMC-0188 Changxing Island, METS requests response from Contractor. Void
Shanghai, PRC
The Contractor has started to blast and paint structural
steel without approval of the paint product or approval of
the paint facility. The contractor has not submitted to
date, the Manufacturing and Fabrication Self Qualification
Audit (MFSQA) or requested an audit of the painting
facility.
125 16-Jun-10  Report is to document RFI revisions regarding Quality Shanghai, Detailed resolution of RFIs are provided in PMIV. Minor Repairs, Shop Drawing Revisions will be Void
Management, Minor Repairs, Material Substitutions, and Changxing Island Report is to document these known agreed upon shown on the As-builts. Quality Management and
Shop Drawing Revisions for each Tower Shipment. Brief (PRC) changes by Construction, Design and METS. Material Substitutions will be noted in "Memo to
description of RFIs will be provided under METS File" for the project.
Discussion area.
[Second-Tier Issues
36 01-Feb-07 Per Cable Team, 1/30/07: 1. Zinc Paste applied on Main Cable, Shanghai ABF-RFI-000532R00 1. Correct; 2. Incorrect--see 10-1.60 of Special Resolved
Cable Surfaces except under Cable Band, in Saddles, Pujiang Cable Provisions, "Zinc Paste Waterproofing System"--
under shrouds, insdie east anchorage; 2. Zinc paste Company, manufacturer representative certifies, Engineer
manufacturer on-site for entire application process and Shanghai, China accepts--will accept continuously, no specific time
will certify completion (approx 3 days). frame. Manufacturer representative need not be
present the entire time.
63 30-May-07  Special Provisions Section 10-1.61 requires aramid fiber Shanghai Pujiang  ABF-RFI-000727R00 Acceptable, provided assembly realistically tests Concur with Design. Test is for ropes, not socket. Type 1 socket not Resolved
rope tests for elastic modulus and breaking strength. Cable Company, aramid rope for intended parameters. required.
Contractor requests to test the rope with sockets other Shanghai, China
than Type 1.
66 14-Jun-07  Shanghai Pujiang (SPCC) received an MFSQA audit Shanghai Pujiang  ABF-RFI-000745R00 No objection to shop drawing submittal; ensure Concur. Concur. Resolved
grade of Contingent Pass for manufacturing parallel wire Cable Company, contingencies are cleared for Pass before
strand. ABF requests to submit SPCC shop drawings for Shanghai, China fabrication begins.
PPWS cable.
|Qua|ity Management
57 22-May-07 Change in anchor bolt location layout proposed. Changxing Island, No apparent interference with NDT; no objection.  Concur. Concur. Resolved
Shanghai, PRC
97 08-Nov-08  This item has been voided. ZPMC, Changxing Void
Island, Shanghai
China
98 16-Nov-08  This item has been voided. Changxing Island, Void

Shanghai, China
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